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PROJECT:  Deer Creek, Ford Heights, Illinois

AUTHORITY:  Continuing Authority, Sec. 205

TYPE:  Flood Control (Feasibility)

PROJECT DESCRIPTION:  Deer Creek experiences overbank flooding with 40% of community residences damaged.
The recommended plan includes a 238 acre-foot reservoir, channel clearing, channel modifications, ecosystem restoration
and recreation features.

CURRENT STATUS:   The reconnaissance report, completed in March 1996, recommended feasible projects including a
250 acre-foot reservoir and channel clearing at Deer Creek and conversion to a feasibility study under the Continuing
Authorities Program. A Feasibility Cost-Sharing Agreement was signed on July 23, 1997.  The feasibility phase for Deer
Creek has been initiated and is presently being reviewed.  The final draft report will recommend a 238 acre-foot reservoir,
selected channel improvements and ecosystem restoration.  The estimated construction cost is $8.35 million.

PLANNED WORK:
      FY 01

•  Complete feasibility phase
•  Complete detailed project report
•  Initiate and complete plans and specifications

FY 02
•  Initiate Construction

PROJECT COST:     Deer Creek
Total Study Cost               $510,000 Total Project Cost        $8,350,000
Federal Cost   255,000 Federal Costs               $5,420,000
Non Federal Cost:   255,000 Non-Federal Cost        $2,930,000

BENEFITS:  Average annual benefits $596,600; BCR=1.18

LOCAL SPONSORS:  Lead sponsor is Village of Ford Heights

ISSUES/CONCERNS:  None

CONTRACTOR:  N/A

PROJECT MANAGER: Jan Plachta
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